

Dear John:

STATINTL

I have just received another letter [] giving the latest report on the equipment being built. STATINTL

The main point raised is that it is becoming important that you visit the [] factory. I would like to arrange with you an arrival date that is convenient to both you and the [] plant. Could you please let me know when you think you could make the trip? STATINTL

Dataphone

STATINTL

STATINTL

1) In your letter dated August 16th you refer to an alarm reset. Our engineers [] consider that due allowance for this point has been made. This can be checked, however, when you visit the plant.

2) They assume you mean an Amphenol type 126-218 connector on the [] rack and not type 126-216, since the latter is a chassis-mounting plug, which would not mate with a 126-217. *Correct*

STATINTL

3) It is noted that a line relay will be used on the teletype.

4) All special buffering circuits have now been designed. Prototype boards are in course of construction and prints are also being made. The master negatives for negatives of prints will be completed by this week, and it is expected that the prototype cards will be ready for checking during the middle of the week.

5) The logical diagrams are 95% complete now and are due to be completed this week.

- 2 -

September 17, 1963

Dataphone

STATINTL

6) The wiring specification is not yet done but should take no longer than one week.

STATINTL

7) [] have been in contact [] all points are now clear regarding the connections to the [] machine.

STATINTL
STATINTL

Sincerely yours,

STATINTL

AL:HRS

STAT

cc: []